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Preface 

The Hawaiian Electric Companies respectfully submit this Proposed PSIP Revision Plan to comply 
with Order No. 33320 issued by the Hawai‘i Public Utilities Commission on November 4, 2015 
in Docket No. 2014-0183.  
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1. Introduction 
 

OUR SHARED VISION AND COMMON GOALS 

The Hawaiian Electric Companies’ mission is to provide innovative energy leadership for 
Hawai‘i by empowering our customers and communities with affordable, reliable clean 

energy. We will plan to achieve a Renewable Portfolio Standard (RPS) of 100% at the 

most reasonable cost.  

No single party can realize this future for Hawai‘i. Indeed, we seek a shared vision with 

our customers, regulators, policy makers, and other stakeholders to achieve this energy 

future for all of Hawai‘i. 

Toward that end, and as directed by the Commission, the Companies submit this work 

plan for revising and updating our Power Supply Improvement Plans (PSIPs). Our 

objectives mirror that of the Commission: to create well-reasoned and well-considered 

power supply improvement plans for each of our operating utilities that provide the 

strategic context to inform important near-term decisions about resource choices, to 

develop long-term goals, and to investigate additional efficiencies in our power system.  

In addressing the issues raised by the Commission in Order No. 33320 and developing 

supplemented, amended, and updated PSIPs, we intend to engage the parties and 

participants in this docket (collectively the “Parties”) as well as other stakeholders to 

solicit valuable input that can be incorporated into our own analysis and planning. We 

will also update our plans in light of recently enacted legislation and other 

developments.  

Resource planning is especially challenging in our dynamic energy environment. Our 

updated PSIPs will enable informed decision making in the short term while preserving 

long term optionality. We seek a balanced resource mix that best serves all of our 
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customers. Our goal is to develop a plan to reach 100% RPS while maintaining system 

security—reliability and resiliency—at the lowest reasonable cost to customers. 

The Hawaiian Electric Companies value the opportunity to have an open and transparent 

dialogue with the Commission, the Parties, stakeholders and our customers about our 

collective energy future.  

This filing comprises the following chapters, which respond to the directives stated in 

Order No. 33320: 

Chapter 1: Introduction: An overview of this filing, and a summary of the strategy and 

content for the updated PSIPs. 

Chapter 2: Comments Regarding the Initial Statement of Issues: Our responses to the 

Initial Statement of Issues. 

Chapter 3: Preliminary Responses to the Observations and Concerns: Our 

understanding of and responses to the eight Observations and Concerns discussed in the 

Order. 

Chapter 4: Proposed PSIP Revision Plan: Our proposed work plan and schedule to 

supplement, amend, and update the PSIPs; provisions to work with the Parties; a 

timeline for filing an interim PSIP update, participating in stakeholder and technical 

conferences; and endeavoring to file updated PSIPs as directed. 

Chapter 5: Additional Considerations: Our understanding and discussion about 

updated planning assumptions, input from the Parties, and other process considerations. 
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THE ONGOING PROCESS OF RESOURCE PLANNING 

The 2014 PSIPs represented the Companies’ efforts to deliver a comprehensive long-term 

plan for meeting the State’s renewable energy goals, while minimizing the cost to our 

customers. The 2014 PSIPs represented practical and implementable plans based on what 

was known at the time. However, power system planning is an ongoing process and 

much has transpired since we filed the 2014 PSIPs.  

We integrated far more rooftop photovoltaics (PV) in 2015 than was contemplated in the 

PSIPs. We have modified our power plants and our operating practices to increase 

operating flexibility.  

As approved by the Commission, we have begun implementing 137 MW of utility-scale 

renewable projects on O‘ahu scheduled to be online by the end of 2016. The Commission 

has also completed Phase I of the Distributed Energy Resources (DER) docket, which 

resulted in modified rules and options that promote a sustainable and more equitable 

increase in rooftop PV. We have also proposed a Community Based Renewable Energy 

program for those customers that cannot or do not want to install PV on their roofs, as 

well as proposed several new and revised rate schedules, including time of use (TOU) 

and electric vehicle (EV) rates.  

Fossil fuel prices have fallen (although long term price outlook is unclear). Technologies 

and markets have continued to develop. Laws have changed. Most notably, Act 97, 

which modified the RPS law by setting a target of 100% within 30 years, became law after 

we filed the 2014 PSIPs. Consistent with ongoing and prudent resource planning, we 

agree that these events need to be evaluated in developing updated PSIPs.  

This planning process has already begun.  

We fully recognize that there are different views of how to best achieve our collective 

energy future. In our updated PSIPs (to be filed on April 1, 2016), we intend to consider 

and fully evaluate multiple alternative plans, present well-analyzed and strategically 

considered analyses that compare and contrast various options for the future, and 

quantify the costs and identify the risks and uncertainties associated with any given 

course of action.  

We will also develop a recommended plan among alternative plans and explain the basis 

for our selection, balancing customer cost, RPS goals, and maintaining the reliability and 

resiliency of the electric grid—all of which is vital to the economic well-being of the State. 
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2. Comments Regarding the Initial 
Statement of Issues 

 

The Commission opened Docket No. 2014-0183 to review the 2014 PSIPs. The ultimate 

objective is to determine a reasonable power supply improvement plan for each of the 

Companies that can serve as a strategic basis and context to inform important pending 

and future resource acquisitions and system operations decisions.  

The Companies fully understand and support the Commission’s stated objectives and 

Initial Statement of Issues. Toward that end, we will focus, with all available resources, 

on developing supplemented, amended, and updated PSIPs that build on constructive 

input from the Parties and that follow the Commission’s guidance. 

CONTEXT AND MEANINGFUL ANALYSIS, PLANS, AND ACTIONS 

The first issue in the Initial Statement of Issues in Order No. 33320 reads: 

Whether the PSIPs, as amended and updated in this proceeding, provide useful context and 

meaningful analysis to inform major resource acquisition and system operation decisions and 

identify well-reasoned and adequately-supported plans and actions that will result in reliable 

energy services, meeting State clean energy requirements, while ensuring that costs and rates will 

be reasonable.1 

The Companies will conform with the Commission’s perspective on the purpose of the 

PSIPs as defined in Order No. 33320.  

■ The PSIPs will include long-term analysis of the integrated grid systems to better 

evaluate specific, prudent near-term capital investments and other decisions. 
                                            
1 Order No. 33320 at 138. 
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■ The PSIPs will provide context and sound analysis to inform decisive choices and 

well-considered trade-offs between major inter-related or mutually exclusive resource 

strategies. 

■ The PSIPs will provide assurance that the overall cost and rate impacts of system 

operations and proposed resource acquisitions are reasonable and economically 

affordable so as to that discourage non-beneficial customer exit. 

■ The PSIPs will identify risks and uncertainties that inform the issues and trade-offs 

associated with resource acquisition and system operation decisions.  

The PSIPs, then, can serve as a base plan and set of assumptions for further planning and 

analysis. 

The Companies will develop an array of plans that integrate renewable energy to reach 

100% RPS while maintaining system security at the lowest reasonable cost. From this 

array of plans, we will present actionable strategies and implementation plans that attain 

these goals.  

The Companies’ updated PSIPs will cover the time period from 2016 through 2045; 

identify and evaluate the embedded options and trade-offs in the various elements of the 

plans; provide clear and detailed overview on environmental, reliability, resiliency, cost, 

and rate impacts; list and measure, through sensitivity analysis, the risks and 

uncertainties—all to improve the robustness of the PSIPs and enable fact-based decisions 

in the interest of Hawai‘i. 

In addition, we will develop a recommended plan including a set of actions that 

summarize the required next steps necessary to implement the updated PSIPs. 
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REASONABLE PLAN COMPONENTS 

The second issue in the Initial Statement of Issues in Order No. 33320 reads: 

Whether the PSIPs for each of the HECO Companies, as amended and updated in this 

proceeding, includes reasonable plan components as required for HECO in Order No. 32053, 

including: 

a. Fossil Generation Retirement Plan; 

b. Generation Flexibility Plan; 

c. Must-Run Generation Reduction Plan; 

d. Environmental Compliance Plan; 

e. Key Generator Utilization Plan; 

f. Optimal Renewable Energy Portfolio Plan; and 

g. Generation Commitment and Economic Dispatch Review.2 

The Companies attempted to address these seven plans in our 2014 PSIPs. Appendix A of 

each of the PSIPs contained specific cross references to sections in each PSIP where we 

presented our analyses and conclusions of these plans.  

We will prepare our updated PSIPs based on the directives set forth by Order No. 32053 

and Order No. 33320, and on updated conditions and assumptions. We will more clearly 

present our analyses of these plans in our updated PSIPs. The approach and associated 

analysis required to develop these component plans is further described in Chapter 4. 

                                            
2 Ibid. At 138–139. 
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OBSERVATIONS AND CONCERNS 

The third issue in the Initial Statement of Issues in Order No. 33320 reads: 

Whether the PSIPs, as amended and updated, adequately address the Observations and 

Concerns addressed in this Order in Section VI (sic).3 

The Commission’s Inclinations4 articulated a number of strategies related to the 

generation system that the Commission believes could lower and stabilize the costs of 

generation. These strategies included: 

■ Seek high penetrations of lower-cost, new utility-scale resources. 

■ Modernize the generation system to achieve a future with high penetrations of 

renewable resources. 

■ Exhaust all opportunities to achieve operational efficiencies in existing plants. 

■ Pursue opportunities to lower fuel costs in existing power plants. 

The Companies developed the 2014 PSIPs following the above guidance. The 2014 PSIPs 

showed a transformation of the system’s current state into a portfolio of resources in 2030 

(the end year of the 2014 PSIPs’ analysis) that achieves long-term benefits for our 

customers and for our State. As a result, the 2014 Preferred Plans included: 

■ A large portfolio of lower-cost utility-scale renewable energy sources; 

■ A state-of-the-art energy delivery system (the grid) as the platform for the new energy 

portfolio and customer options; 

■ Increased operational flexibility of generation resources; 

■ Utilization of liquefied natural gas (LNG) to substantially reduce fuel costs and meet 

environmental regulations; and  

■ Triple the amount of current levels of distributed generation by 2030.  

The results of the 2014 PSIPs included a level of RPS attainment in excess of 65%, and 

reduced customer bills. These results were the product of extensive analysis of a number 

of different options including utility-scale renewables, fossil resources (existing and 

new), various options for future use of independent power producers (IPPs), battery 

                                            
3 Ibid. At 139. The reference appears to be to Section V. 
4 The Commission’s Inclinations on the Future of Hawai‘i’s Electric Utilities (“Commission’s Inclinations”) were 

attached as Exhibit A to Decision and Order No. 32052 in Docket No. 2012-0036. 
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energy storage, pumped storage hydro, alternative dispatch options for existing thermal 
generation, LNG, and biofuels.5  

After reviewing the initial 2014 PSIP filing, the Commission offered eight preliminary 

Observations and Concerns addressing major components and the overall impacts of the 

proposed plans: 

#1. PSIP cost impacts and risks have not been demonstrated to be reasonable. 

#2. PSIPs do not appear to aggressively seek lower-cost, new utility-scale renewable 

resources. 

#3. PSIPs do not adequately address utilization and integration of distributed energy 

resources. 

#4. Proposed plans for fossil-fueled power plants are not sufficiently justified. 

#5. System security requirements appear costly and are not sufficiently justified. 

#6. Proposed plan for provision of ancillary services lacks transparency and may not be 

most cost-effective option. 

#7. PSIP analysis on inter-island transmission lacks sufficient detail. 

#8. Customer and implementation risks are not adequately addressed. 

Chapter 3 details our preliminary responses to these eight Observations and Concerns. 

 

 

                                            
5 See, for example, Figure 5-4 on page 5-5 of the Hawaiian Electric PSIP, which depicts many of the options considered 

to arrive at a Preferred Plan for O‘ahu. 
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3. Preliminary Responses to the 
Observations and Concerns 

 

The Companies outline our understanding of the Commission’s eight Observations and 

Concerns and set forth our preliminary responses. We will include these eight 

Observations and Concerns to help us review, supplement, amend, and update the 

PSIPs. 

By April 1, we can accomplish the critical analysis necessary for effective decision 

making that is most critical for near-term resource options and near-term issues specified 

in Attachment 1. If more Party and stakeholder analysis is desired, particularly for long-

term resource options and long-term issues specified in Attachment 1, we will perform 

such work after the April 1, 2016 filing.  
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#1 CUSTOMER RATE AND BILL IMPACTS 

Commission’s Observations and Concerns 

Observations and Concerns6 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#1 PSIP Cost Impacts and Risks 

Have Not Been Demonstrated 

to be Reasonable. 

■ Characterization of PSIP costs 
and rate impacts appears 

misleading. 

■ Rely on uncertain presumed cost-

saving measures. 

■ Plans require extensive and 
possibly problematic amounts of 

capital expenditure. 

■ “All-in” analysis of costs and rate 

impacts of proposed plans. 

■ Present full, clear, forthcoming, 
unbiased set of metrics to 
characterize costs and rate 

impacts of the proposed plans. 

■ Explicit consideration of 
uncertainties in key factors 
affecting PSIP costs (for example, 

LNG and renewable costs). 

■ Cost and rate impacts of PSIP 

near-term actions. 

■ Analysis of costs and rate impacts 
to meet higher 2020 RPS 
requirements. 

■ Cost and rate impacts under 
alternative assumptions about 

LNG and renewables. 

■ Cost and rate impacts of mid- to 
long-term actions to implement 
cost-effective high renewable 
strategy to achieve Act 97 RPS 

requirements. 

The Commission states that capital expenditures seem excessively high and early in the 

Preferred Plans, guaranteeing benefits to the utility while any savings are based on fuel 

and efficiency saving which occur late in the plan and have less certain outcomes. The 

Commission desires plans that accelerate savings to customers and increase likelihood of 

decreased rates and bills. Minimizing and stabilizing rates is the primary consideration in 

analysis of reasonableness of any utility resource plan. The Commission asserts that the 

current PSIPs inherently prioritizes the Companies’ financial interests over meaningful 

reductions in customer rates. 

The Companies’ Preliminary Response 

The Companies acknowledge and appreciate the Commission’s concerns regarding the 

various issues raised around the overall cost and potential customer rate impacts 

illustrated in the PSIPs. We also desire to develop a plan that lowers costs and rates.  

We plan to evaluate multiple potential plans and generation mixes to achieve Hawai‘i’s 

energy goals and choose the path that yields the lowest cost impact to the customers 

while stabilizing long-term rates—consistent with maintaining system security and 

reliability at or above current levels, and achieving our RPS targets. In addition, the 

Companies will make evident the inherent tradeoffs required to execute a given plan.  

a. HECO Companies’ characterization of PSIP costs and rate impacts appears misleading 

To answer the Commission’s concerns around customer rates, we will illustrate the 

proposed rate impacts both in nominal and real dollar impacts. 

                                            
6 Order No. 33320 at 178. 
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b. PSIPs rely on uncertain presumed cost-saving measures 

The Companies acknowledge the Commission’s interest in considering alternative 

proposals from the Companies and other Parties that may provide more certain savings 

to customers more promptly. Consideration of alternative resources, such as utility-scale 

renewable resources, distributed energy resources, fossil-fueled power plants, demand 

response (DR), time-of-use (TOU), ancillary services, and inter-island transmission 

alternatives are discussed in response to Observations and Concerns #2 through #7. 

c. Preferred Plans require extensive and possibly problematic amounts of capital expenditure 

The Companies recognize that the nature, timing, and magnitude of optimal and 

reasonable capital expenditures must be justified. For the proposed capital expenditures 

in the updated PSIPs, we will provide additional detail illustrating use and efficiency of 

outlined investments, as well as the appropriateness of the timing of these investments. 

The supporting analysis and evaluation will detail the necessity and affordability of any 

chosen capital expenditure plan, while validating the Companies’ ability to finance and 

execute a selected plan. The Commission will have further opportunity to more fully 

consider specific project economics and timing in each project application. 

With concern to fuel savings, we will provide data supporting the path of this volatile 

commodity inclusive of new data on projected price levels. Additional sensitivity 

analysis will be performed to further increase the robustness of the plans. These analyses 

will consider several factors including but not limited to: generation mix, fuel sources, 

and generation retirement and replacement timing. 
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#2 TECHNICAL COSTS AND RESOURCE AVAILABILITY 

Commission’s Observations and Concerns 

Observations and Concerns7 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#2 PSIP Do Not Appear to 
Aggressively Seek Lower-Cost, 
New Utility-Scale Renewable 

Resources. 

■ Do not appear to maximize use 

of cost-effective renewables. 

■ Claimed 65% renewable 
achievement relies on high-cost 
and uncertain renewable 

resources. 

■ Assumed technology costs and 
constraints on renewable 
resources lack justification and 

appear conservative. 

■ Costs to integrate and renewable 
resources are not clearly 
addressed. 

■ Optimization of renewable 
resource portfolio alternatives 
considering full potential of 
available renewable resource 
options without unsubstantiated 

constraints. 

■ Updated technology cost and 

resource assumptions. 

■ Explicit identification and 
consideration of renewable 
resource integration costs in the 
determination of optimal mix of 
system resources. 

■ Explicit identification and 
considerations of key enabling 
technologies to support high 
renewable strategy (for example, 

bulk energy storage). 

■ Cost-effective integration of 
approved and pending renewable 
resources and the DG-PV queue. 

■ Identify actions to support 
acquisition of near-term cost-
effective RE projects to meet 

2020 RPS. 

■ DER system-level hosting capacity 

analysis. 

■ Develop and implement Lana‘i 

and Moloka‘i High RE plans. 

■ Develop strategic direction and 
decision rules for cost-effective 
high renewable strategy to 

achieve Act 97 RPS requirements. 

Overall the Commission finds the PSIPs do not clearly demonstrate that the proposed 

renewable generation plan represents a reasonable cost-effective strategy to meet State 

energy objectives. The Companies have included resources with higher costs and 

uncertain feasibility (for example, AES 50% biomass, Maui geothermal) at the expense of 

developing lower cost renewable sources with less developmental risk earlier in the plan. 

The Commission states that the Companies have not fully leveraged the potential low-

cost renewable resources. Additionally large portions of data pertaining to resource 

availability constraints, technology readiness and operation cost seems outdated or 

overtly conservative and needs to reviewed and updated. Furthermore the majority of 

renewable generation implementation takes place in the latter part of the plan far after 

substantial investment is made to retire and replace the entire fossil generation capacity 

for the islands. The commission is looking for a plan that minimizes costs and delivers 

benefits to customers sooner with high certainty. 

The Companies’ Preliminary Response 

The Companies recognize the Commission’s concerns regarding the plans’ cost 

effectiveness for implementing renewable generation on the islands. We plan to review 

and update analysis where appropriate, and incorporate reasonable and comprehensive 

data that is or becomes available through our PSIP update process. 

                                            
7 Ibid. At 178–179. 
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The Companies plan to provide additional analysis detailing alternative generation 

mixes, integration costs and implementation timings for the islands. These plans will 

focus on ensuring cost effective renewable resources use while maintaining the security 

and reliability of the islands’ power systems. In developing these plans, resources that 

are currently technologically viable will be incorporated in the near-term while allowing 

the flexibility to incorporate changes in technology or commercial feasibility in the mid 

and long-term phases of the plans. Sensitivity analyses will also be developed to explore 

the potential risks and impacts of various resource deployment realizations for each 

generation class included in the plans. 

Each of the potential alternative plans will be evaluated equally against the various 

criteria laid out by the Commission. A recommended plan will be selected from the 

alternative plans that provide the greatest benefit to the consumer while securing 

Hawaii's renewable energy future. 

In updating data for operating and implementation cost, the Companies have already 

received confirmation from the National Renewable Energy Laboratory (NREL) for 

support. In addition, the Companies plan to leverage the comprehensive NREL)/Open 

EI database for current cost levels along with the original NREL report (used when 

developing the 2014 PSIPs) for expected future cost trajectories. NREL will be assisting 

the Companies’ in utilizing the current reliable cost projections for various renewable 

sources of electricity. These represent an exhaustive list of sources, but the Companies 

will consider other comprehensive sources that are delivered in a timely fashion by other 

Parties, or other available sources for the Companies to leverage. 
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#3 DISTRIBUTED ENERGY RESOURCES INTEGRATION 

Commission’s Observations and Concerns 

Observations and Concerns8 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#3 PSIPs Do Not Adequately 
Address Utilization and 
Integration of DER. 

■ Consider full spectrum of DER, 
including demand response, 
energy efficiency, electric 

vehicles, generation and storage. 

■ Near-term strategy to utilize DER 
for ancillary services and reduce 
generation, transmission, and 

distribution investment. 

■ Evaluate full spectrum of DER in 
analysis of optimal resource 
portfolios. 

■ Include DER in overall system 
optimization instead of “treating 

DG-PV as an end state”. 

■ Explicit consideration of 

integration costs. 

■ Determine high-value system-
level use cases for utilization of 
DER for near-term applications. 

■ Identify cost-effective 
opportunities to retrofit/upgrade 

existing DER. 

■ Opportunities to aggregate DER 
to provide locational benefit (e.g., 

South Maui). 

■ Consider the role and potential 
contribution of DER resources in 
high-RPS attainment scenarios. 

The Companies understand that the Commission requests additional explanation of the 

choice of resource mix in the Preferred Plans, specifically related to the role of DER, 

including demand response, energy efficiency, electric vehicles, distributed generation, 

and energy storage. DER must be considered as a potential source of grid services to 

meet system security requirements and as a means to decrease generation, transmission 

and distribution (T&D) costs. The Commission also requires additional information on 

the cost-effectiveness and feasibility of different levels of DG in order to determine an 

optimized level. 

The Companies’ Preliminary Response 

The Companies will address the Commission’s above concerns by evaluating and 

documenting the integration of DER in the various resource portfolios.  

The Companies will present a range of DER along with specifications of each (integration 

costs, economics, feasibility, and potential uses) and key decision factors. The Companies 

will explore multiple alternative options with varying levels of DER. Based on the match 

of specifications and decision factors, cost-effective DER technologies will be integrated 

into the resource plans. 

Integration of DER in PSIPs requires both DER deployment and suitability for power 

supply and ancillary services. Thus the analysis will include an assessment of future DER 

deployment on the various islands based on customer’s choice and an evaluation of those 

distributed resources for use as power supply and as providers of ancillary services. 

Understanding the fact that deployment and use are interrelated through economics, the 

                                            
8 Ibid. At 179. 
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Companies will update their DER forecasts based on Phase 1 findings and conclusions in 

the Commission’s Decision and Order No. 33258.  

The Companies’ thinking on DER integration has evolved since the 2014 PSIPs and the 

Distributed Generation Integration Plan (DGIP). Through Phase 1 of the DER order 

techniques and solutions were identified to interconnect more DER without the need for 

major distribution circuit upgrades. In part this is due to new requirements for inverter 

performance and identification of the hosting capacity of the distribution circuits. 

Distribution upgrades at some level will still be required to interconnect more DER 

above the hosting capacity. With the introduction of new customer options (self-supply 

and grid-supply) the economics and the attributes of DER resources have broadened, 

these new options will need to be considered in the analysis as well.  

In the DER docket, the Commission has emphasized a move toward a market-based 

procurement approach for DER in order to drive down costs for all customers. Program 

and pricing design, as developed in parallel during Phase 2 of the DER docket, will be an 

important element of the overall solution. 

The Companies will integrate the analyses performed in parallel to this proceeding in the 

DR and DER dockets to further evaluate the feasibility of using DER to provide ancillary 

services to meet system security requirements. The evaluation will consider new 

technologies for DER including advanced inverter functions, battery energy storage, DER 

aggregation, thermal storage, electric vehicle charging to help integrate more renewables 

and reduce Generation and T&D costs.  

Sensitivity analysis will be conducted to determine customer rate impacts for various 

levels and methods of DER integration in order to demonstrate DER optimization in the 

plans. The analyses will also incorporate customer costs for DER to capture the total 

resource costs of the plans in lieu of exclusively utility costs to provide a more 

comprehensive comparison of plans. 
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#4 FOSSIL-FUEL PLANT DISPATCH AND RETIREMENTS 

Commission’s Observations and Concerns 

Observations and Concerns9 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#4 Proposed Plans for Fossil-
Fueled Power Plants are not 
Sufficiently Justified. 

■ Fossil generation retirement plan 
has not been adequately justified. 

■ Operational flexibility upgrades. 

■ LNG and fuel use strategies. 

■ Least-cost security-constrained 
economic dispatch policies are 

not sufficiently transparent. 

■ Provide analyses required in 
Order No. 32053 at 92–93 for a 
“Fossil Generation Retirement 

Plan” for each company. 

■ Provide analyses required in 
Order No. 32053 at 101for a 
“Generation Commitment and 
Economic Dispatch Review” for 

each company. 

■ Evaluate fossil generation plans 
considering alternate LNG price 
possibilities, and analyses with 
and without bulk scale and 
container-scale LNG fuel 

utilization. 

■ Provide explicit identification and 
quantification of benefits of new, 
highly-efficient, flexible generating 

units. 

■ Review Companies’ near-term 
strategies for cost-effective fossil 
generation retirements and 

flexibility improvements. 

■ Review Companies’ near-term 
fuel supply strategies to minimize 
fuel cost and price volatility risk, 

including proposed LNG use. 

■ Review Companies’ 
environmental compliance 

strategies. 

■ Review economic dispatch 
policies for each system and 
clarify dispatch of units using 
renewable fuels (Schofield, CT-1, 

and AES proposal. 

■ Cost-effective fossil generation 
replacement plan consistent with 
high renewable strategy to 

achieve Act 97 RPS requirements. 

■ Long-term fuel supply strategy to 
minimize fuel cost and price 

volatility risk. 

The Commission has stated that the PSIPs do not adequately demonstrate that the large 

restructuring of the fossil generation fleet in the form of conversions, retirements and 

new assets ensures a reliable and cost-minimizing system; that will allow the integration 

of more renewables, and is the most cost effective approach given other options. The 

Commission has raised concerns that the plan relies heavily on the use of LNG for 

conversion and sees significant risks and uncertainties in the import of LNG and use for 

electricity generation. This must be considered in the context of economic dispatch policy 

which needs to demonstrate that it minimizes the cost of fuel expenditures. In addition, 

the PSIPs must now address the current issues that have arisen out of new legislation and 

positions from the State administration. 

The Companies’ Preliminary Response 

The Companies acknowledge the Commission’s concerns around cost associated with the 

proposed generation asset and grid upgrades. The Companies will provide analyses for 

various portfolios with different paths to achieving the 100% RPS in 2045. These various 

generation portfolios will attempt to minimize and justify the customer impact associated 

with each plan. A specific focus will be applied to avoid the creation of stranded assets as 

we explore various paths to transform the generation fleet. This will be done while 

moving towards a generation mix that relies heavily on renewable generation as 

                                            
9 Ibid. At 179–180. 
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mandated by Act 97 and is in accordance with other recently approved regulation and 

legislation including Act 38. 

The Companies will present via analysis several different options for technology 

upgrades that could increase generation flexibility. This is to contribute to system 

security and to allow for the greater addition of lower cost renewable generation. Also 

the Companies will explore alternative timing plans for upgrades and retirements to 

ensure the proposed plans provide a reasonable total cost impact for the customer. 

Where fuel is a significant concern to cost effectiveness the Companies will provide 

stochastic and/or sensitivity analysis illustrating the range of possibilities for switching 

from existing fossil generation to alternative fuel sources. These analyses will help 

identify the plan with the highest likelihood of implementation success and 

incorporating renewables while minimizing and stabilizing rate impacts for our 

customers. 

Various sensitivities for the underlying fuel commodity trajectories including relevant 

petroleum-products and LNG will also be assessed, to properly identify tipping bounds. 

These identified bounds will establish ranges where projected commodity prices either 

validate or invalidate a proposed investment plan and provide optionality while focusing 

on minimizing costs. Any plan involving the utilization of LNG as a transitional bridge 

fuel will be vetted to ensure compliance with all relevant legislation including ACT 38. In 

addition, contingency plans will be formulated that attempt to address the critical 

implementation and conversion risks. 

In examining marginal cost of generation, current economic dispatch policy will be 

reviewed and examined to ensure that generation cost is minimized while integrating 

high levels of renewable generation and maintaining system security. 
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#5 SYSTEM SECURITY REQUIREMENTS 

Commission’s Observations and Concerns 

Observations and Concerns10 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#5 System Security 
Requirements Appear Costly 
and Are Not Sufficiently 

Justified. 

■ Technical bases for requirements 
is not clearly established and 
defined in technology-neutral 

terms. 

■ Proposed security and reliability 

requirements appear costly. 

■ Appear likely to limit utilization of 
and increase costs to integrate 

renewables. 

■ Determine technology-neutral 

grid service requirements. 

■ Review and evaluate costs of 
existing must-run system security 
constraints. 

■ Demonstrate proposed security 
requirements are reasonable, 
cost-effective, balance system 
reliability, and provide for 
utilization of clean energy 

resources. 

■ Determine grid service 
requirements for known and 
likely RE additions on each island 

system. 

■ Identify reasonable, cost-effective 
near-term system security 

requirements. 

■ Determine grid service 
requirements for high renewable 
penetration strategies. 

The Commission requests further clarification and justifications of the system security 

requirements defined in the PSIPs with special focus on technology-neutrality. The 

Commission also requires further explanations of the assumptions underlying the 

contingency requirements, particularly their likelihood. The Commission has also 

requested an estimate of the combined capital expenditures and operating costs for the 

proposed security requirements. The regulation requirements and expense must also be 

more rigorously explained, particularly the accounting of non-coincidence and 

calculation of individual variable renewable resource requirements. 

The Companies’ Preliminary Response 

System security requirements depend on both the reliability criteria desired and the 

system conditions. The system conditions may in turn be affected by which resources are 

chosen to meet system security requirements. Thus, determining and optimizing the 

system security is an iterative process. The Companies will define the requirements and 

analyze the most cost effective way to meet those requirements and maintain power 

quality through a six-step process: 

1. Establish relevant reliability criteria that describes the potential consequences of 

not meeting those criteria.  

2. Describe system conditions under an assumed resource mix corresponding to the 

plan. 

                                            
10 Ibid. At 180. 
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3. Categorize and quantify system security needs. To categorize and quantify system 

security needs, the Companies will build upon the work developed in conjunction 

with the Commission Special Advisor and published in the recent IDRPP 

Supplemental Report. That report establishes definitions of the required grid 

services, and it does so in a technology-neutral manner. The services are defined as 

Inertia, Fast Frequency Response (FFR), Regulating Reserve, Supplemental Reserves, 

and Capacity. To estimate the quantities of FFR needed, the Companies will apply 

the methodology developed under the guidance of the IDRPP Special Advisor. The 

Companies will further refine and apply different methodologies in the time 

available for estimating the necessary quantities for Regulating Reserves, 

Supplemental Reserves, and Capacity.  

The Companies acknowledge that the Commission and the Special Advisor have 

expressed concerns about both the definition and calculation of Regulating Reserves, 

and the equations applied to the quantification of Ramp Rate and 10-minute Non-

Spinning Reserves. Largely, these concerns are rooted in the forecasting associated 

with the production from renewable energy resources. The Companies have 

articulated current studies underway to examine new forecasting techniques, 

stochastic modeling, and distributed generation impacts, all of which will help 

reshape these calculations. The findings will be leveraged as the work is completed. 

4. Analyze whether the available resources are sufficient to provide the system 

security requirements and, if not, what are the capital expenditure requirements 

and operating costs of the most economical additional resources needed to meet 

them.  

5. Evaluate whether costs to support system security can be reduced through 

adjustments to the reliability criteria, the resource mix (including enhancements to 

DR and DER capabilities), and system operations practices; and by identifying risks 

and tradeoffs. This will involve simulating alternative plans and their unit 

commitment and dispatch cost implications through modeling. Assumptions 

regarding resource characteristics will be developed with the DR team and other 

teams, and clearly documented in the updated PSIPs.  

6. Identify ways to build flexibility into the resource plan. The Companies will 

identify key uncertainties regarding future system conditions and resource options, 

ensuring that the plan provides enough flexibility to take advantage of opportunities 

that may arise. (For example, DR and DER provision of ancillary services is largely 

an emerging technology, but if the potential turns out to be large, it will be important 

that the ancillary services framework allows it to increasingly substitute for 

traditional generation to the extent it has lower costs.) 
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#6 ANCILLARY SERVICES 

Commission’s Observations and Concerns 

Observations and Concerns11 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#6 Proposed Plan for Provision 
of Ancillary Services Lacks 
Transparency and May Not be 

Most Cost-Effective Option. 

■ Have not demonstrated cost­ 
effective ancillary service 

resource portfolio. 

■ Analytical methods appear flawed. 

■ Utilize technology-neutral criteria 
to evaluate ancillary service 
resource alternatives. 

■ Evaluate and consider potential 
contributions from all potential 
sources of ancillary services 
including DER; demand response, 

and renewable generation, etc. 

■ Utilize modeling and analysis tools 
and methods that are appropriate 
and accurately measure ancillary 

service efficacy and costs. 

■ Review of proposed energy 
storage resources to determine 
and demonstrate optimal, cost-
effective sizing and utilization 

strategies. 

■ Identify and analyze cost-effective 
near-term strategies to meet 
ancillary service needs on each 

island system. 

■ Determine cost-effective 
portfolio of ancillary service 
resources for high renewable 

penetration strategies. 

The Commission requires the Companies to expand the providers of ancillary services to 

a wider range of alternative sources. The Commission has outlined the need for cost 

analysis of alternatives to provide ancillary services, including variation in technology 

and sizing, in order to justify the choices made in the development of the Preferred Plans. 

Consideration of the potential of wind resources, ICE generation additions, and 

operating innovations is required. In particular, the Commission requests further detail 

on the choice of BESS and its proposed use. The Commission also requests further detail 

on modeling methodology.  

The Companies’ Preliminary Response 

Similar to the Companies’ response to Issue Concern #5, the Companies will leverage 

and build upon ongoing work alongside the PUC Special Advisor in response to Docket 

No. 2007-0341, Order No. 32054. The Companies will integrate these results into the 

PSIPs, specifically, the quantities and types of cost effective DR resources that can deliver 

a wide array of ancillary services. These services include fast frequency response, 

regulating reserves, supplemental reserves, and a variety of load shifting, load building, 

and capacity services. Forthcoming DR programs—developed in collaboration with the 

Special Advisor—will make operable and deliver some of these services. 

Using avoided-cost methodology, the Companies will estimate the cost of various DR 

programs. Each program will be priced to be economical, thus the main uncertainty will 

be surrounding implementation and customer adoption. 

The Companies will also be supplementing the analyses by evaluating the benefits of 

energy storage and fast-starting generating units with additional sub-hourly modeling.  

                                            
11 Ibid. At 181. 
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#7 INTER-ISLAND TRANSMISSION 

Commission’s Key Concerns & Observations 

Observations and Concerns12 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#7 PSIP Analysis on Inter-Island 
Transmission Lacks Sufficient 
Detail. 

■ Consistent consideration of 
benefits and costs. 

■ Disparities with other analyses. 

■ Provide appropriate and 
consistent consideration of 
benefits and costs. 

■ Consider a full spectrum of costs 
and benefits. 

■ Address and explain the 
disparities in the various analyses 
of inter­ island transmission 

submitted to the commission. 

— ■ Evaluate the need and economics 
of interisland transmission 
options in high renewable 
strategy to achieve Act 97 RPS 

requirements. 

The Commission requests more detail on the cost-benefit analysis for the O‘ahu–Maui 

inter-island transmission, particularly as to why it differs from previous analyses. The 

Commission seeks to confirm that the analysis took into account the full useful life of the 

cable, not only its use until 2030. Whether inter-island transmission will be needed to 

achieve the State’s 100% RPS target must also be assessed. 

The Companies’ Preliminary Response 

The Companies will provide additional details on the O‘ahu-Maui inter-island 

transmission analysis, confirming that the analysis has included the full useful life of the 

cable, including the years beyond 2030. In order to provide a more robust perspective on 

how the inter-island cable was evaluated, the Companies will provide the supporting 

analysis and background information related to these calculations.  

The Companies will also explicitly compare analysis assumptions with other reports in 

the cable docket—to the extent those are available—to highlight the differences in 

assumptions used by various assessments.  

Inter-island cable analysis will be put within the context of broader market environment 

possibilities, for example differing oil prices and DER penetrations.  

In light of the 100% RPS goal, we might find it appropriate to investigate several 

inter-island interconnections. For example, if resource options on one island are more 

costly or more constrained than on other islands, renewable energy resources from the 

other islands might be needed to achieve 100% RPS at a reasonable cost. In addition, 

multi-island grid connections may allow for the maintenance of grid reliability at lower 

costs than by maintaining reliability through separate, independent island grids. In such 

                                            
12 Ibid. At 181. 
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a case, the Companies will update and present their assumptions and calculation 

methodologies for this cost-benefit analysis. 

#8 IMPLEMENTATION RISKS AND CONTINGENCIES 

Commission’s Key Concerns & Observations 

Observations and Concerns13 
Planning & Analysis 
Considerations 

Near Term Issues 
[2016–2020] 

Mid to Long Term Issues 
[2021–2045] 

#8 Customer and 
Implementation Risks Are Not 

Adequately Addressed. 

■ Customer impacts and risks of 
key uncertainties not identified or 

addressed. 

■ Customer risks associated with 
proposed capital program not 

identified or addressed. 

■ Capital program implementation 

risks not identified or addressed. 

■ Provide appropriate sensitivity 
analyses and risk assessments to 
assess the impacts of principal 

uncertainties on major decisions. 

■ Characterization of project 
implementation risks, assessment 
of Companies’ abilities to finance 
and manage proposed capital 
expansion program, and measures 
to insulate customers from 

implementation risks. 

■ Consideration of uncertainties 
associated with prices and 
feasibility of utilization of LNG 

fuels. 

■ Risk assessment of potential for 
cost overruns in period with 

rapid capital spending increase. 

■ Assessment of financial impact of 

proposed capital program. 

■ Customer and implementation 
risk assessment for cost-effective 
high renewable strategy to 

achieve Act 97 RPS requirements. 

The Commission asserts that the PSIPs do not adequately account for the significant 

amount of uncertainty and risk embedded in the plan. The plans also do not provide 

sufficient documentation and/or sensitivity analysis for the impact of potentially 

unfavorable outcomes around these uncertainties. Additionally the PSIPs now need to 

consider and update the impact of new political and economic realities (including the 

passage of Act 97) which have material impacts to the current PSIP forecasts. Finally, the 

PSIPs do not currently illustrate contingency plans given the possibility of these issues or 

unfavorable outcomes. 

The Companies’ Preliminary Response 

The Companies acknowledge and understand the Commission’s concerns regarding the 

innate uncertainties and underlying assumptions in the PSIPs. The Companies will 

provide analyses for various generation portfolios with different paths to achieving the 

100% RPS in 2045. The risks and uncertainties of various assumptions will be addressed 

through sensitivity analyses.  

The Companies will perform stochastic analyses with respect to the specific concerns 

related to the impacts of the timing and availability of LNG imports, and impacts of 

changes in relative LNG and petroleum fuel prices. We will consider the impacts of 

technology improvements, cost reductions, and availability of renewable resources (as 

described in response to Concern #2 through #7). We will update the PSIPs to reflect 

                                            
13 Ibid. At 181–182. 
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changes that occurred in the political, regulatory, and economic spheres since the filing of 

the 2014 PSIPs and measure their impact on the plans. 

The Companies understand that increases in customer bills carries certain risks, 

including incremental grid defections. We will explore the causes and impact of larger 

and smaller customer grid defections, and evaluate these reasons to better understand 

the underlying risks and to potentially formulate contingencies for maintaining our 

customer base and rate stability where possible. We will consider the drivers of increased 

customer bills which include, but are not limited to, elevated fuel costs and overall 

capital outlay associated with the implementation of the plan. We will holistically 

examine the process of obtaining and managing various sources of capital to ensure the 

lowest portfolio cost while minimizing financing risk. 
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4. Proposed PSIP Revision Plan 
 

As requested by the Commission, the Companies developed their Proposed PSIP 

Revision Plan documenting the work plan and schedule to supplement, amend, and 

update the PSIPs by April 1, 2016.  

PROPOSED PSIP REVISION PLAN DIRECTIVES 

Our proposed PSIP Revision Plan complies with the four main directives stated in the 

Order: 

1. Schedule and work plan to supplement, amend, and update the PSIPs. 

2. Provisions to receive, consider and, as appropriate, incorporate information, 

comments, and analyses filed by the Parties. 

3. A timeline that includes an interim PSIP update on or before February 15, 2016. 

4. A filing, by April 1, 2016, of supplemented, amended, and updated PSIPs with a 

planning horizon of 2045.  

The updated PSIPs will address the Observations and Concerns and the Initial Statement 

of Issues identified in this Order; address the observations, concerns, considerations, and 

issues identified in Attachment 1; and address other issues uncovered in our planning 

and analyses. Development of the updated PSIPs will include changes in modeling 

methods, assumptions, and constraints, as well as additional analytical support for 

several aspects included in the PSIPs.  
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PSIP WORK PLAN 

The purpose of the updated PSIPs is to provide technically sound and economically 

feasible analyses of several possible paths forward with respect to achieving the energy 

policy goals of the State of Hawai‘i.  

The analyses will support the Companies’ plans to achieve a 100% RPS by 2045. We will 

strive to make the analysis clear when documenting our methods, assumptions, and data 

sets. We will strongly encourage input from stakeholders.  

The Companies have observed a number of different visions among various stakeholder 

groups regarding the proper path forward to achieve the State’s energy policy goals. The 

work plan includes provisions for investigations and analyses of several different 

options.  

Under this framework, we intend to produce a plan that is supported by the analyses and 

results.  

At the end of our analysis, we intend to present: 

■ Actionable strategies and implementation plans, including the optimal mix of 

resources. 

■ Financial impacts of the plan on our customers, including rate and bill impacts. 

■ An analysis of risks and uncertainties associated with the resource plan. 

The process of developing resource plans is iterative and the Companies recognize that 
these plans are a starting point for Hawai‘i and not the end of planning for the future 

because the future holds many uncertainties. This will require testing of a substantial 

number of resource options and operational strategies. We intend to inform this work 

with stakeholder input.  
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PSIP ANALYSIS FRAMEWORK 

The Companies have designed a framework and corresponding work plan to address the 

Commission’s eight Observations and Concerns. Figure 1 highlights the 

interdependencies among the various Observations and Concerns that we will focus on 

when developing our detailed analysis. 

 

Figure 1. PSIP Framework to Address the Observations and Concerns 
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Key Elements of the PSIP Framework 

Key elements of the PSIP framework are: 

■ Customer rate and bill impacts that results from the various resource plans. 

■ Demand forecast including the gross demand, the load shape adjusted for energy 

efficiency (EE), electric vehicles (EVs), and time-of-use (TOU) impacts. 

■ Technical cost assumptions covering capital costs, operating & maintenance costs 

location specific load factors and fuel price projections. 

■ Resource availability of various resource options. 

■ System security requirements to maintain a reliable grid for all customers. 

■ DER integration of legacy NEM PV, self-supply, grid-supply customer options and 

other DER alternatives. 

■ Ancillary services provided by a portfolio of resources and not just utility resources.  

■ Integration costs related to the integration of various resources both on utility-scale 

and distributed levels. 

■ Renewable portfolios to achieve the RPS goals. 

■ Inter-island transmission assessment to evaluate the costs and benefits of 

interconnecting the islands. 

■ Options and sensitivities related to the mix of resources and the uncertainties and 

risks of various input variables like fuel cost, resource availability and timing of 

options including utility and customer costs.  

Evaluation Metrics 

When developing and evaluating plans toward recommending actionable strategies and 

implementation plans, the Companies will employ the following evaluation metrics: 

■ Year over year utility revenue requirements, customer bills, and rate impacts. 

■ Total capital requirements (including the Companies’ capital costs, IPP capital costs, 

and customer-incurred capital costs). 

■ Costs for system security and ancillary services. 

■ Must-run generation requirements. 

■ Reliability metrics (such as reserve margin, loss of load probability-LOLP and 

adequacy of supply-AOS) 

■ Environmental compliance. 

■ RPS and State energy policy compliance. 

■ Implementation risks. 
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INPUTS TO THE PROCESS 

The Companies intend to incorporate stakeholder input to the greatest extent possible, 

within the time frames established, to inform the assumptions, methods, and evaluation 

metrics to arrive at a recommended course of action.  

We have reached out to several organizations with unique industry expertise regarding 

their independent participation in the PSIP technical conferences with the Parties and 

providing independent technical analyses to help address issues of concern for the 

updated PSIPs. To date, we have received affirmative indications for providing support 

from: 

■ State of Hawai‘i Department of Business Economic Development and Tourism 

(DBEDT) 

■ Hawai‘i Energy 

■ National Renewable Energy Laboratory (NREL) 

■ Hawai‘i Natural Energy Institute (HNEI) 

■ Electric Power Research Institute (EPRI) 

DBEDT has offered to:  

■ Suggest options for the Companies and all participants to consider. 

■ Provide objective points of reference to facilitate discussion and, where possible, drive 

consensus. 

■ Provide inputs, analyses, and observations regarding key assumptions and methods 

to be used in updating the PSIPs. 

■ Review and provide constructive feedback on results and key findings. 

Hawai‘i Energy has offered to help develop ranges or scopes of demand-side 

management (DSM) and conservation levels by year for our planning. 

In addition to these entities, the Companies welcome and actively seek to obtain input 

from the Parties and other stakeholders regarding the assumptions, methods, and 

evaluation metrics. In the interest of time, we would like to proactively solicit from other 

parties information that they believe would be helpful to us in preparing the PSIPs. 

Toward that end, we are proposing to schedule stakeholder and technical conferences 

(see “Proposed Filing and Stakeholder Engagement Schedule” on page 31 for details). 

In their January 15, 2016 filing, the Companies encourage the Parties to provide 

constructive inputs related to the Commission’s Observations and Concerns, 

supplemented with appropriate quantitative justification, methodology, assumptions, 

and information sources that can apply to the creation of actionable updated PSIPs. This 
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input can be particularly impactful to our analyses. The Companies will incorporate 

input submitted by the Parties to the extent that time allows. 

We have compiled a list of high priority inputs to the Observations and Concerns that we 

require for our analysis.  

Observations and Concerns Input Required for our Analysis 

#1. PSIP cost impacts and risks have not been 
demonstrated to be reasonable. 

■ Appropriate metrics for measuring the financial impacts to customers.  

■ Appropriate tradeoffs between capital investment (by the Companies, third parties, 
and customers) and fuel savings 

■ Appropriate metrics for measuring utility performance in providing the platform that 
supports energy efficiency, DER, and other customer initiatives 

■ Range of appropriate resource plans and sensitivities that should be analyzed in the 
updated PSIPs.  

■ Appropriate screening methodologies for technologies and resource plans. 

#2. PSIPs do not appear to aggressively seek 
lower-cost, new utility-scale renewable 
resources. 

■ Renewable, storage and fossil resource types, capital costs, fixed and variable 
operations and maintenance costs, and operating characteristics expected to be 
commercially available, or which can reasonably be expected to become commercially 
available, through 2045. 

■ Feasible capacity potentials (MWs installed) by island. 

■ Island specific constraints (if any) considering land availability and technical feasibility of 
deployment. 

■ Development risks, development “no-go” zones by island. 

■ Expected costs to integrate renewable resources. 

■ Fuel availability and price forecasts until 2045 per type of fuel. 

■ Forecasts by year for the use of electricity to support the transportation sector for 
charging of electric vehicles and for the production of hydrogen (by electrolysis) for 
fuel cell powered vehicles. 

#3. PSIPs do not adequately address utilization 
and integration of distributed energy resources. 

■ DER type and their feasible capacity potentials (MWs installed) 

■ Technical feasibility of DER deployment. 

■ Forecast deployment levels of alternative DER (for example, self-supply, grid-supply, 
distributed storage, electric vehicles, etc.) until 2045. 

■ Forecast of energy efficiency to meet the 2030 law and assumption thereafter out to 
2045. 

■ Hawai‘i specific DER cost development trajectory until 2045 (in real or nominal dollar 
terms), including capital costs and fixed and variable O&M costs per alternative DER. 

■ Integration costs of DER. 

■ Suggested methodologies for the optimization of DER in overall system optimization. 

■ Potential DER and demand response aggregation models, including precedents and 
business models established elsewhere and their applicability to Hawai‘i.  

■ Potential for mitigating stranded costs and cost subsidization by non-DER customers. 

#4. Proposed plans for fossil-fueled power 
plants are not sufficiently justified. 

■ Role of fossil-fueled resources in maintaining reliability, stabilizing costs and supporting 
higher levels of renewable energy penetration.  

■ Important considerations in making fossil-unit retirement decisions.  
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Observations and Concerns Input Required for our Analysis 

#5. System security requirements appear costly 
and are not sufficiently justified. 

■ Methodologies and metrics for determining technology-neutral and cost-effective 
system security requirements, taking into account the islanded nature of Hawai‘i’s 
electric systems 

■ Modeling techniques for assessing the appropriate levels and the benefit / cost of 
system security requirements.  

#6. Proposed plan for provision of ancillary 
services lacks transparency and may not be 
most cost-effective option. 

■ The role of ancillary services markets on the mainland, the applicability of mainland 
market models to Hawai‘i, and barriers and practical considerations related to 
implementation of such markets in Hawai‘i.  

■ Methods for providing “transparency” regarding ancillary services costs in Hawai‘i.  

#7. PSIP analysis on inter-island transmission 
lacks sufficient detail. 

■ Inter-island transmission costs and locations. 

■ Cost-benefit analysis of inter-island connections. 

■ Development risks associated with inter-island transmission.  

#8. Customer and implementation risks are not 
adequately addressed 

■ List of risks that will be inherent in various renewable energy plans, with mitigation 
strategies 

■ Appropriate methods for quantifying risks 

Table 1. High Priority Input Required for our Analysis 
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PROPOSED FILING AND STAKEHOLDER ENGAGEMENT SCHEDULE 

The filing and engagement schedule (illustrated in Figure 2) details the timeline set forth 

in Order No. 33320, plus dates for one proposed Stakeholder Conference and two 

proposed Technical Conferences for engaging the Parties and other stakeholders.  

 

Figure 2. Overview of Proposed PSIP Filing and Stakeholder Engagement Schedule 

The Companies understand the requirements directed by the Commission for each filing 

in the schedule. We summarize our understanding of each subsequent filing in the 

following sections. 

Initial Responses from the Parties (January 15, 2016) 

The Parties will: 

■ Provide comments regarding the Initial Statement of Issues. 

■ Provide preliminary responses to the eight Observations and Concerns. 

■ Provide comments regarding the Companies’ 2014 PSIPs. 

■ Submit specific recommendations or analyses that will assist the Companies to 

supplement, amend, and update the PSIPs. (This input can include initial alternative 

proposals for specific plans including a set of actions; constructive concerns and 

proposed modifications supported by actionable and feasible recommendations; and 

alternative data sets.) 
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Interim PSIP Update (February 15, 2016) 

The Companies will: 

■ Report on the progress of updating the PSIPs. 

■ To the extent available, file interim results of the planning analyses to serve as an 

updated starting point for Technical Conferences with Parties. 

■ Discuss our preliminary analyses and results for various resource plans out to 2045 

(however, it is unlikely that analyses to address all eight Observations and Concerns 

will be completed by this time). 

■ Discuss the key assumptions used (such as fuel commodity trajectories, cost 

development of renewable energy systems and battery energy storage systems, and 

DER forecasts). 

■ Discuss outstanding issues where additional input or guidance is required. 

Updated PSIPs (April 1, 2016) 

The Companies will: 

■ File our supplemented, amended, and updated PSIPs, including documented 

solutions to the eight Observations and Concerns. 

■ Present a detailed discussion of the recommended plan, including actionable 

strategies and implementation plans addressing both near-term and long-term issues. 

■ Identify the key risks and uncertainties considered in our analyses. 

■ Identify the key assumptions, inputs, and methodologies that formed the foundation 

of our analyses. 

■ Describe, in detail, customer rates and bill trajectory over the entire planning period. 

Stakeholder Conference (On or about December 17, 2015) 

The Stakeholder Conference will allow the Parties to discuss the objectives of the process 

set forth by the Commission, to ask specific questions regarding the PSIP analysis 

process, and to discuss any other pertinent issues raised. Our role at the meeting is to 

listen and engage in an open and collaborative dialog. 

In the interest of facilitating dialogue and open discussion, we would prefer that this 

meeting be informal. 

Technical Conferences (February 22, 2016 and April 15, 2016) 

Considering the timeline defined by the Commission, we also propose two technical 

conferences: one while we are developing the updated PSIPs, and one after we file the 
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updated PSIPs. These technical conferences will enable us to engage the Parties and 

review the planning process 

At the first technical conference, we plan to discuss the overarching PSIP principles, 

present an overview on PSIP technical development process (for example, 

methodologies, models, and key assumptions, including content development), and 

present preliminary analyses and results. More importantly, though, we plan to solicit 

constructive feedback, the results of their substantiated analyses, and well-considered 

recommendations that we can include in our ongoing analyses based on the filing of our 

interim update.  

At the second technical conference, we plan to present and discuss the supplemented, 

amended, and updated set of PSIP actions; present and discuss the analyses and results 

addressing the eight Commission’s Observations and Concerns, and discuss both the 

near-term and long-term customer rates and bill impacts. 

We understand that the Commission might also convene technical meetings for similar 

purposes, but also to examine and understand our filings. These technical conferences 

will be held to examine and provide guidance regarding our efforts to supplement and 

amend the PSIPs. As the Commission states, the Parties can participate in these technical 

conferences.  
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UPDATED PLANNING ASSUMPTIONS 

The Companies will be updating and documenting all modeling assumptions with any 

changes that happened since the filing of the initial PSIPs on August 26, 2014 and also 

expand those to the 2045 time-horizon. 

The supplemental analysis will also address considerations of all additional pertinent 

circumstances that have changed since the PSIPs were filed. These changes include: 

■ The increased RPS requirements established by Act 97 of the 2015 Hawai‘i Legislature. 

■ Substantial decrease in petroleum prices. 

■ Limits the use of LNG as a cost-effective transitional bridge fuel that does not impede 

the utilization of renewable energy sources as established by Act 38 of the 2015 

Hawai‘i Legislature. 

■ Changes in the estimated timing for implementation of major near-term projects in the 

2014 Preferred Plans, including LNG utilization and BESS projects. 

■ Potential significant changes in Federal energy policies that may affect Hawai‘i’s 

utilities, including the July 29, 2015 U.S. Supreme Court decision regarding Mercury 

and Air Toxics Standards (MATS) regulations and promulgation of the Clean Power 

Plan Final Rule. 

■ An announcement by the Governor of the State of Hawai‘i regarding administration 

policy regarding utilization of LNG fuels for electric utility power production. 

In addition, the Companies will identify and characterize any known significant changes 

in circumstances that would affect utility plans and operations and will explain how 

these circumstances could affect utility plans and supplement, amend, and update the 

PSIPs. 
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The Companies are aware of the fact that long-term planning inevitably includes 

uncertainty related to the development of the critical input variables. We will perform 

sensitivity analysis related to these variables to measure the exposure of these risks and 

increase the robustness of the planning decisions. 

PARTIES AND OTHER STAKEHOLDERS 

Order No. 33320 grants participation status to 18 parties and intervention status to 3 

others (collectively, with the Consumer Advocate, the “Parties”).  

The participating parties are Renewable Energy Action Coalition of Hawai‘i (REACH), 

Life of the Land (LOL), NextEra Hawai‘i, Hawai‘i Solar Energy Association (HSEA), 

Puna Pono, The Alliance for Solar Choice (TASC), Hawai‘i Renewable Energy Alliance 

(HREA), Hawai‘i Gas, AES, Blue Planet, Ulupono, The Hawai‘i PV Coalition (HPVC), 

Sierra Club, Tawhiri, SunPower, Paniolo Power, Eurus, and First Wind.  The parties 
granted intervention status are County of Hawai‘i (COH), County of Maui (COM), and 

the Department of Business, Economic Development, and Tourism (DBEDT). The 

Companies also acknowledge that other stakeholders might have meaningful input and 
perspective that we would consider, including: Hawai‘i Natural Energy Institute (HNEI), 

Electric Power Research Institute (EPRI), U.S. Department of Energy, University of 
Hawai‘i Economic Research Organization (UHERO), National Renewable Energy 

Laboratory (NREL), Hawai‘i Energy, and the Consumer Advocate.	

The Order allows and encourages the Parties “to present analysis, testimony, statements, 
or position, and reply statements of position.”14 The Companies support the 

Commission’s order, that on or before January 15, 2016, the involved Parties can file their 

initial responses to the PSIPs; comments regarding the Commission’s Observations and 

Concerns and Initial Statement of Issues; and comments regarding the Companies’ 

comments, preliminary responses, and proposed PSIP Revision Plan included in this 

document. 

We encourage—indeed propose to actively engage—the Parties to assist the Companies 

in developing updated PSIPs by submitting alternative data, assumptions, analyses, 

models, methodologies, and sources to assist us in addressing the Commission’s 

Observations and Concerns, and offering constructive feedback throughout the process.  

The Companies also support the Commission’s statement that they will preclude any 

attempts to broaden the issues or to unduly delay the proceeding. 

                                            
14 Ibid. At 168. 
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PROCESS CONSIDERATIONS 

The Order makes clear the need for substantial supporting evidence for the conclusions 

and recommendations presented in the updated PSIPs. Several sections in the Order call 

attention to specific guidance that the Companies need to consider when describing 

evidence supporting PSIP findings. This guidance includes the Commission’s 

Inclinations and the IRP Principal Issues. The Order, however, states that the 

Commission reviewed this guidance and developed the eight preliminary Observations 

and Concerns that addressed the major components of this guidance and their overall 

impacts on the proposed plans (that is, the updated PSIPs).  

While the following guidance was included in the eight Observations and Concerns, we 

will consider these areas on a larger scale so that the updated PSIPs address all of the 

Commission’s concerns. 


